

CONTRACT MODIFICATION
(FINAL CHANGE ORDER-DEDUCTIVE)

Contract Modification No.: 1

Date: 9/1/2023

Project Name: 2023 Manhole Lining Project

Project No:

Owner: City of New Port Richey, City Council

Contractor: Concrete Conservation, LLC

Engineer: N/A

This is a final Deductive Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:

Contract Amount

Contract Time (Cal. Days)

| | | | | |
|-------------------------------------|----------------------|------------------------------|------------|------|
| Original Contract Amount | \$ <u>199,873.96</u> | Original Duration | <u>120</u> | Days |
| Previous Change Orders (Add/Deduct) | \$ <u>0.00</u> | Previous Change Orders (Add) | <u>0</u> | Days |
| This Change Order (Deduct) | \$ <u>(6,892.67)</u> | This Change Orders (Add) | <u>0</u> | Days |
| Revised Contract Amount | \$ <u>192,981.29</u> | Revised Contract Time | <u>0</u> | Days |

The Final Contract Completion Date is:

August 30, 2023

Contractor's Certification

By executing this Change Order, the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:

Engineer N/A

Contractor Concrete Conservation, LLC

By: _____

By: _____

Title _____

Title _____

Date _____

Date: _____

Assistant Public Works Director: Colin Eichenmuller

Project Manager/Inspector N/A

By: _____

By: _____

Date: _____

Date: _____