

**CONTRACT MODIFICATION
(CHANGE ORDER)**

Contract Modification No.: 1
Project Name: Meadows Park Improvement
Owner: City of New Port Richey, City Council
Contractor: SC Signature Construction
Engineer: Wannemacher Jensen


Date: 1/24/2024
Project No: 20-019


This is a Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:


Contract Amount		Contract Time (Cal. Days)	
Original Contract Amount	\$ <u>1,491,100.00</u>	Original Duration	<u>180</u> Days
Previous Change Orders (Add/Deduct)	\$ <u>0.00</u>	Previous Change Orders (Add)	<u>0</u> Days
This Change Order (Add)	\$ <u>82,950.00</u>	This Change Orders (Add)	<u>30</u> Days
Revised Contract Amount	\$ <u>1,574,050.00</u>	Revised Contract Time	<u>210</u> Days
		The Final Contract Completion Date is:	
		<u>February 29, 2024</u>	

Contractor's Certification
 By executing this Change Order , the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:
Engineer _____
By: _____
Title _____
Date _____

Public Works Director Robert M Rivera
By: 
Date: 01/25/2024

Contractor SC Signature Construction
By: 
Title President
Date: 1/24/2024

Project Manager/Inspector Sean Howard
By: 
Date: 1/25/24