

CONTRACT MODIFICATION
(FINAL CHANGE ORDER-DEDUCTIVE)

Date: 12/22/2015

Contract Modification No.: 1

Project Name: 2015-Madison Street Bridge Radiuses

Project No: N/A

Owner: City of New Port Richey, City Council

Contractor: Stable Soils of Florida Inc.

Engineer: N/A

This is a final Deductive Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:

Contract Amount

Original Contract Amount	\$ 75,600.00
Previous Change Orders (Add/Deduct)	\$ 0.00
This Change Order (Deduct)	\$ (10,873.50)
Revised Contract Amount	\$ 64,726.50

Contract Time (Cal. Days)

Original Duration	45	Days
Previous Change Orders (Add)	0	Days
This Change Orders (Add)	0	Days
Revised Contract Time	0	Days

The Final Contract Completion Date is:

December 30, 2015

Contractor's Certification

By executing this Change Order, the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:

Engineer

N/A

By:

Title

Date

Contractor

By:

Title

Date:

Public Works Director

By:

Date:

Project Manager/Inspector

By:

Date: