

AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address): Sims Park Improvements 6431 Circle Boulevard New Port Richey, Florida 34652	CHANGE ORDER NUMBER: 003 DATE: June 17, 2016	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Hennessy Construction Services 2300 22nd Street North St. Petersburg, FL 33713	ARCHITECT'S PROJECT NUMBER: 1484-79000 CONTRACT DATE: June 03, 2015 CONTRACT FOR: General Construction GEN-4562	




THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Final reconciliation of the project, per the attached Change Order No. 03 Summary Sheet.

The original Guaranteed Maximum Price was	\$ 3,018,599.00
The net change by previously authorized Change Orders	\$ -385,239.80
The Guaranteed Maximum Price prior to this Change Order was	\$ 2,633,359.20
The Guaranteed Maximum Price will be decreased by this Change Order in the amount of	\$ 69,067.01
The new Guaranteed Maximum Price including this Change Order will be	\$ 2,564,292.19

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is / was established as January 29, 2016.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Kimley-Horn and Associates, Inc.	Hennessy Construction Services	City of New Port Richey, a Florida municipal corporation
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
655 N. Franklin St, Suite 150 Tampa, FL 33602	2300 22nd Street North St. Petersburg, FL 33713	5919 Main Street New Port Richey, Florida 34652
ADDRESS	ADDRESS	ADDRESS
		
BY (Signature)	BY (Signature)	BY (Signature)
Dawn M. Dodge, P.E.	Mark Stalker	Debbie L. Manns
(Typed name)	(Typed name)	(Typed name)
June 18, 2016	June 17, 2016	
DATE	DATE	DATE

**Hennessy Construction Services
City of New Port Richey
SIMS PARK RENOVATIONS
HCS Project No. GEN-4562**

Change Order No. 03 Summary Sheet

Cost/Scope Changes Recap

<u>Item</u>	<u>Description</u>		<u>Total</u>
1	Construction Contingency Balance		-116,042.01
2	Asbestos & Siganage allowance balance		-3,025.00
3	DPO Savings Goal		50,000.00

TOTAL -69,067.01

Contract Time Recap

CO 001 No Change
CO 002 No Change
CO 003 No Change