

## CONTRACT MODIFICATION

**Contract Modification No.:** 1

Date: 01-17-2018

**Project Name:** Flex Net System AMI Phase 2

Project No: N/A

**Owner:** City of New Port Richey, City Council

**Contractor:** Core & Main LP (fka HD Supply Waterworks, Ltd)

**Engineer:** N/A

**This is a Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:**

### Contract Amount

Original Contract Amount \$ 928,530.85  
Previous Change Orders (Add/Deduct) \$ \_\_\_\_\_  
This Change Order (Deduct) \$ (105,638.73)  
Revised Contract Amount \$ 822,892.12

### Contract Time (Cal. Days)

Original Duration 0 Days  
Previous Change Orders (Add) 0 Days  
This Change Orders (Add) 0 Days  
Revised Contract Time 0 Days

The Final Contract Completion Date is:

01/17/2018

### Contractor's Certification

By executing this Change Order, the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:

Engineer N/A \_\_\_\_\_

Contractor \_\_\_\_\_

By: \_\_\_\_\_

By: \_\_\_\_\_

Title \_\_\_\_\_

Title \_\_\_\_\_

Date \_\_\_\_\_

Date: \_\_\_\_\_

Public Works Director \_\_\_\_\_

Project Manager/Inspector \_\_\_\_\_

By:  \_\_\_\_\_

By:  \_\_\_\_\_

Date: 01/17/2018

Date: 1/17/18