



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Recreation and Aquatic Center Fitness Center Improvement 6630 Van Buren Street New Port Richey, Florida 34653	CONTRACT INFORMATION: Contract For: General Construction Date: August 13, 2015	CHANGE ORDER INFORMATION: Change Order Number: 002 Date: April 11, 2018
OWNER: <i>(Name and address)</i> City of New Port Richey, a Florida municipal corporation 5919 Main Street New Port Richey, Florida 34652	ARCHITECT: <i>(Name and address)</i> Kimley-Horn and Associates, Inc. 655 North Franklin, Suite 150 Tampa, Florida 33602	CONTRACTOR: <i>(Name and address)</i> Hennessy Construction Services Corp. 2300 22nd Street N St. Petersburg, FL 33713

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

See attached *Change Order No. 002 Summary Sheet* for specific details pertaining to this Change Order 002.


The original Guaranteed Maximum Price was	\$ 1,857,965.00
The net change by previously authorized Change Orders	\$ -100,392.43
The Guaranteed Maximum Price prior to this Change Order was	\$ 1,757,572.57
The Guaranteed Maximum Price will be decreased by this Change Order in the amount of	\$ 98,631.92
The new Guaranteed Maximum Price including this Change Order will be	\$ 1,658,940.65

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Kimley-Horn and Associates, Inc.	Hennessy Construction Services Corp.	City of New Port Richey, a Florida municipal corporation
_____ ARCHITECT <i>(Firm name)</i>	_____ CONTRACTOR <i>(Firm name)</i>	_____ OWNER <i>(Firm name)</i>
_____ SIGNATURE	 SIGNATURE	_____ SIGNATURE
Keith G. Greninger _____ PRINTED NAME AND TITLE	Mark J. Stalker, President _____ PRINTED NAME AND TITLE	Debbie L. Manns, City Manager _____ PRINTED NAME AND TITLE
_____ DATE	_____ DATE	_____ DATE

**Hennessy Construction Services
Recreation & Aquatic Center
HCS Project No. GEN- 4576**

Change Order No. 002 Summary Sheet

Cost/Scope Changes Recap

<u>Item</u>	<u>Description</u>	<u>Total</u>
1	Owner's Contingency Balance - Credit to Owner	47,582.92
2	Final Savings - Credit to Owner	51,049.00

Total Change Order Value	CREDIT	98,631.92
---------------------------------	---------------	------------------

Contract Time Recap
No Change