

**CONTRACT MODIFICATION
(FINAL CHANGE ORDER-DEDUCTIVE)**

Contract Modification No.: 1 Final

Date: 08/14/2018

Project Name: 2017-WWTP Storage Garage

Project No: 18-007

Owner: City of New Port Richey, City Council

Contractor: Peck Power Services, Inc.

Engineer: N/A

This is a final Deductive Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:

Contract Amount		Contract Time (Cal. Days)		
Original Contract Amount	\$ <u>66,237.00</u>	Original Duration	<u>120</u>	Days
Previous Change Orders (Add/Deduct)	\$ <u>0.00</u>	Previous Change Orders (Add)	<u>0</u>	Days
This Change Order (Deduct)	\$ <u>(11,000.00)</u>	This Change Orders (Add)	<u>0</u>	Days
Revised Contract Amount	\$ <u>55,237.00</u>	Revised Contract Time	<u>0</u>	Days

The Final Contract Completion Date is:

August 7, 2018

Contractor's Certification

By executing this Change Order, the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:

Engineer N/A

By: N/A

Title N/A

Date N/A

Peck
Contractor Peck Power Services, Inc.

By: *[Signature]*

Title *Regional Account Manager*

Date: *8/15/18*

Public Works Director _____

By: _____

Date: _____

Project Manager/Inspector _____

By: *Scott Field*

Date: *8/17/18*