

**CONTRACT MODIFICATION  
(CHANGE ORDER)**

**Contract Modification No.:** 1

Date: 09/24/2020

**Project Name:** 2019-Gloria Swanson Parking Lot Improvements      **Project No.:**

**Owner:** City of New Port Richey, City Council

**Contractor:** Augustine Construction

**Engineer:** Genesis/Half.

**This is a Deductive Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:**

<b>Contract Amount</b>		<b>Contract Time (Cal. Days)</b>	
Original Contract Amount	\$ <u>992,000.00</u>	Original Duration	<u>180</u> Days
Previous Change Orders (Add/Deduct)	\$ <u>0.00</u>	Previous Change Orders (Add)	<u>0</u> Days
This Change Order (Add)	\$ <u>66,108.05</u>	This Change Orders (Add)	<u>120</u> Days
Revised Contract Amount	\$ <u>1,058,108.05</u>	Revised Contract Time	<u>300</u> Days

The Final Contract Completion Date is:

January 31, 2021

Contractor's Certification

By executing this Change Order, the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:

Engineer N/A

By: N/A

Title N/A

Date N/A

Contractor AUGUSTINE CONSTRUCTION

By: [Signature]

Title VICE PRESIDENT

Date: 9/24/20

Public Works Director [Signature]

By: [Signature]

Date: 9/24/2020

Project Manager/Inspector [Signature]

By: [Signature]

Date: 9/24/2020

# AUGUSTINE

CONSTRUCTION

Augustine Construction, Inc.  
 9/24/2020  
 Project: Hacienda Sidewalk  
 Subject: Install Hacienda Sidewalk Memorial

Item #	Scope of Work	Quantity	Unit	Unit Price	Total
1	Surveying of Monument Locations	1	LS	\$ 750.00	\$ 750.00
2	Install Electrical Feed to monuments per plan	1	LS	\$ 5,850.00	\$ 5,850.00
3	Pour 6" Concrete (3,000psi w/fiber) under monument portion only, modified curb at 3 locations	7	EA	\$ 785.65	\$ 5,499.55
4	Excavate remainder of monument and install 6" crushed concrete/compact, grade for brick	7	EA	\$ 942.46	\$ 6,597.22
5	Install brick per plan, white brick provided by City	7	EA	\$ 1,722.47	\$ 12,057.29
6	Build electrical service and run power to each monument (subtract \$450 for a lower quality panel)	1	LS	\$ 8,775.00	\$ 8,775.00
7	Furnish Creative Sign Designs, coordinate construction, design, and submittals 15% Overhead and Profit (\$21,985.00 x 15%)	1	LS	\$ 25,282.75	\$ 25,282.75
8	Bond	1	LS	\$ 1,296.24	\$ 1,296.24
<b>Total</b>					<b>\$ 66,108.05</b>

Time Requested: 120 days

#### Schedule

Submittals: 2-3 weeks – This could vary based on revisions needed

Engineering: 4-5 days – once scope is confirmed, and drawings are approved we can submit for engineering

Permitting: 4-5 weeks – once engineering received we can move into permitting review/approval

Production: 6-8 weeks – once permitting approved production begins

Installation: 2 weeks

Total: 15-19 weeks