

**CONTRACT MODIFICATION
(CHANGE ORDER)**

Contract Modification No.: 1

Date: 4/19/2024

Project Name: Main Street Sidewalk Design (U.S 19 TO Oelsner St.)

Project No: 22-0633

Owner: City of New Port Richey, City Council

Contractor: SC Signature Construction

Engineer: ECT

This is a Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:

Contract Amount		Contract Time (Cal. Days)	
Original Contract Amount	\$ <u>326,550.00</u>	Original Duration	<u>190</u> Days
Previous Change Orders (Add/Deduct)	\$ <u>0.00</u>	Previous Change Orders (Add)	<u>0</u> Days
This Change Order (Add)	\$ <u>197,153.03</u>	This Change Orders (Add)	<u>0</u> Days
Revised Contract Amount	\$ <u>523,703.03</u>	Revised Contract Time	<u>190</u> Days

The Final Contract Completion Date is:

November 4, 2024

Contractor's Certification

By executing this Change Order, the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:

Engineer _____

By: _____

Title _____

Date _____

Public Works Director Robert M Rivera

By: _____

Date: 4/22/2024

Contractor _____

By: _____

Title _____

Date: _____

Project Manager/Inspector Derek Silver

By: _____

Date: 4/19/2024



8530 Oreto Dr • Port Richey FL 34668
 Phone: 727-842-5163 • Fax: 727-474-0008
Established 1990

PROPOSAL

Prepared By: Joseph Matissek (727) 514-2211

City of New Port Richey	4/18/2024
	Job Description: CO #1
	Job Address: Main Street Sidwalks
(727) 410-3314	silverd@cityofnewportrichey.org

We hereby submit this estimate and specifications for the following scope of work:

Provide the following services:

Form and pour sidewalks, excavate the area for the new sidewalk, as required. Prep the base to ensure stability. Pour and finish (approximately 2900 linear feet) 6” concrete sidewalk. Finish with a light broom finish. Clean up the work area and dispose of debris appropriately.


Crosswalk sidewalk striping. Layout and stripe the designated areas.

Sidewalk, concrete, 6” min. Thickness: 1,611 SY

Clearing, Grubbing: 1,611 SY

Striping 6 crosswalks: 120 LF

Furnish & Install Bahia sod 1,288 SY



We Propose hereby to furnish material and labor complete in accordance with above specifications for the sum of:	
One Hundred Ninety-Seven Thousand One Hundred Fifty-Three and 00/100 Dollars	\$197,153.03
SC Signature Construction reserves the right to withdraw this Proposal if not accepted within 30 days	
Authorized Signature: <i>Joseph Matissek</i>	

All work will be completed in a professional manner according to standard building practices. Any alterations or deviations from above specifications involving extra costs will be executed only upon written order and will be an extra charge over and above the estimate. This agreement is contingent upon strikes, accidents or delays beyond our control. Owner agrees to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance. Our workmanship is guaranteed for 12 month from the date of final payment. All materials are warranted by manufacturer. No other warranties either express or implied are valid.

Acceptance of Proposal – When accepted this proposal becomes a binding contract between the customer and SC Signature Construction Corp. By signature the customer agrees that the above job specifications and payment terms are acceptable and SC Signature Construction is authorized to perform the work as stated. .	Date of Acceptance:
Signature:	Signature:



NEW PORT RICHEY PUBLIC WORKS

OUR MISSION: TO PROVIDE RESPONSIVE, PROFESSIONAL, AND COURTEOUS SERVICE TO THE PUBLIC

6132 PINE HILL ROAD • PORT RICHEY, FL 34668 • 727.841.4536

Main Street Sidewalk Change Order

Dear Joe,

Could you please submit the following proposal for a sidewalk installation and striping project?

Scope of Work

Provide the following services please see map attached:

1. Sidewalk Installation; excavate the area for the new sidewalk, as required. Prepare the base to ensure stability and durability. Pour and finish approximately 2900 linear feet of 6" concrete sidewalk. Apply a broom finish to ensure safety and aesthetic appeal. - Clean up the work area and dispose of debris appropriately.
2. Striping Provide all necessary materials for the striping process. - Layout and stripe the designated areas according to the provided specifications. - Use thermoplastic paint for long-lasting results. - Ensure that all striping conforms to local codes and standards.

Pricing

10.1 Sidewalk, concrete, 6" min. Thickness: 1,611 SY @ \$107.14 = \$172,602.54

5.1 Clearing, Grubbing: 1,611 SY @ \$4.19 = \$6,750.09

14.2 Striping 6 crosswalks: 120 LF @ \$51.67 = \$6,200.40

12 Furnish & Install Bahia sod 1,288 SY @ \$9.00 = 11,600.00

Total: \$197,153.03

The above costs include all labor, materials, and equipment required for the completion of the project based off of main street sidewalk pricing for possible change order to project.

We look forward to working with you.

Sincerely,



Marine Pkwy

Marine Pkwy

Azalea Dr

Marine Pharmacy

Tangerine Dr

crosswalk

crosswalk

crosswalk

Azalea Dr

et

Hair Salon

Tangerine Dr

Bougenville Dr

Jewelry

crosswalk

Hibiscus Ct

Azalea Dr

Cactus Dr

crosswalk

Bougenville Dr

crosswalk

Bougenville Dr


Cactus Dr



Poinsettia Dr

Kapok Dr

Google



137 LP

River

Greater Pasco Chamber of Commerce

Sims Park Boat Ramp

Dr. Frederick A. Grassin Bridge

Sims Park Acro Jam

Sims Park Historical Marker

ain St

Main St

Main St

Main St

Main St Bridge

Chasco Fiesta

The Butcher's Block
Butcher shop

Stonehaven
at Main Street

32° Degrees Below Fla

Riva del Pl

Riva del Pl

Beef 'O' Brady's
Family-friendly • \$\$

ne Salt Room

amazon Counter -
Womanz World...

River Rd

Riva del Pl

Riva del Pl

Google

