

**CONTRACT MODIFICATION  
(CHANGE ORDER)**

**Contract Modification No.: 1**

Date: 4/12/2024

**Project Name:** Sand Filter Construction Expansion Joint  
Restoration and Damming.

Project No: 24-006

**Owner:** City of New Port Richey, Department of Public Works

**Contractor:** Razorback LLC

**Engineer:**

**This is a Change Order to the Contract Amount and the Following Modifications to the Contract are hereby ordered:**

<b>Contract Amount</b>		<b>Contract Time (Cal. Days)</b>		
Original Contract Amount	\$ <u>48,000.00</u>	Original Duration	<u>90</u>	Days
Previous Change Orders (Add/Deduct)	\$ <u>0.00</u>	Previous Change Orders (Add)	<u>0</u>	Days
This Change Order (Add)	\$ <u>12,500.00</u>	This Change Orders (Add)	<u>0</u>	Days
Revised Contract Amount	\$ <u>60,500.00</u>	Revised Contract Time	<u>90</u>	Days

The Final Contract Completion Date is:

May 6, 2024

Contractor's Certification

By executing this Change Order, the contractor acknowledges and agrees that the stipulated price and/or time adjustment includes the costs and delays for all work contained in the Change order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-effected work under this contract. Signing of the Change order constitutes full changes and constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time or performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the contract documents.

Recommended By:

Engineer N/A

Contractor Razorback LLC

By: \_\_\_\_\_

By: Jesse Kovanis

Title \_\_\_\_\_

Title Admin

Date \_\_\_\_\_

Date: 4/15/2024

Public Works Director Robert M Rivera

Project Manager/Inspector \_\_\_\_\_

By: [Signature]

By: Martin Field

Date: 04/15/2024

Date: 4/12/2024

# CHANGE ORDER PROPOSAL

---

Project Name/#: NPR Sand Filter

Change Order #: **1**

CO Title: Concrete Repair

Proposal Date: 4/4/2024

---

## OWNER INFORMATION

**Owner Name:** City of New Port Richey  
**Contact:** Joe Palazzolo  
**Address:** 4730 Main St  
**City, State, ZIP:** New Port Richey, FL 34652  
**Phone:** 727-841-0928  
**E-Mail:** Palazzoloj@cityofnewportrichey.org

## RAZORBACK INFORMATION

**Contact Name:** Justin Stancil  
**Phone:** 352-682-7073  
**E-Mail:** Justin@razorbackllc.com

## PROJECT LOCATION

**4730 Main St  
New Port Richey, FL 34652**

Mr. Palazzolo,

Per your request, Razorback LLC is pleased to provide the following proposal for your review.

## SCOPE OF WORK

- Repair an estimated (not to exceed) 10 LF crack by grout injection. See photos below (location is blue arrow)
- Repair spalling concrete on vertical and flat surfaces See photos below (location is red arrow)

## PRICING

Total price: **\$12,500** (Not to Exceed)

If you have any questions regarding this proposal, please do not hesitate to contact me.

Thank you,

Razorback LLC  
Justin Stancil  
*Operations Manager*





Crack in floor



