## CHANGE ORDER REQUEST

ARCHITECT  $\Xi$ OWNER  $\Xi$ CONTRACTOR  $\Xi$ 

PROJECT: The Hacienda Hotel Ph 1 CHANGE ORDER REQUEST NO.: One (1)

5621 Main Street

New Port Richey, FL 34652 DATE OF ISSUANCE: March 17, 2016

**CONTRACT FOR: Restoration** 

OWNER: City of New Port Richey

5919 Main Street

New Port Richey, FL 34652

6574 Palmer Park Circle

Sarasota, FL 34238

CONTRACT DATED: 12/23/2015

ARCHITECT'S PROJECT NO.: 1501

TO CONTRACTOR: D.L. Porter Constructors, Inc. ARCHITECT: Bender & Associates Architects, P.A.

410 Angela Street Key West, FL 33040

We herein request changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER OR AUTHORIZATION TO PROCEED WITH THE WORK DESCRIBED IN THIS REQUEST.

## **Description:**

Provide a price to fabricate historic replica doors at Door No. 206. The attached sheet RCO 1 is provided to assist in pricing.

**Attachments:** 

Construction Drawing Sheet RCO 1

REQUESTED BY:

Bert L. Bender - Architect

(Signature) (Printed name and title)


410 Angela Street Key West, Florida 33040 Telephone (305) 296-1347 Facsimilie (305) 296-2727 Florida License AAC002022

Associates $\approx$ Bender

Project Nº: PROFILE DOOR #206

PERMIT 12/11/15

RCO 43 OF 55



HINGE LOCATION

PHOTO DETAIL 4 - HISTORIC PHOTO RCOI SCALE: N.T.S.




4 1/2" 2 DOOR TRIM RCO1 SCALE: 3"=1'-0"

DOOR TRIM -

DOOR

3 PHOTO DETAIL - 1
RCO1 SCALE: N.T.S

4 PHOTO DETAIL - 2
RCO1 SCALE: N.T.S.



2'-4"



5 PHOTO DETAIL - 3
RCO! SCALE: N.T.S.

