



NEW PORT RICHEY

PUBLIC WORKS DEPARTMENT COMMITTED TO SERVICE

OUR MISSION: TO PROVIDE RESPONSIVE, PROFESSIONAL, AND COURTEOUS SERVICE TO THE PUBLIC

6132 PINE HILL ROAD • PORT RICHEY, FL 34652 • 727.841.4536

June 5, 2018

Mr. Robert M. Rivera
Public Works Director
City of New Port Richey
6132 Pine Hill Road
Port Richey, Florida 34668

RE: Change Order Contract Modification #1 Recommendation 2014-2015 Streetscape Improvement Madison St. Main St. to Mass. Ave. Project No. 17-015

Mr. Rivera:

At its regular meeting on November 20, 2017, the New Port Richey City Council approved a contract award for the above-referenced bid to Augustine Constructors, Inc. in the amount not to exceed \$664,424.75.

The City has a budgeted amount of \$1,000,000.00 for this project. Additional landscaping and irrigation have been proposed to be added to the project.

- Landscaping from Main St. to Massachusetts Ave on both sides of Madison Street.
- Irrigation from Main St. to Massachusetts Ave on both sides of Madison Street.

It is my recommendation that a change order to the original contract agreement be issued in the amount of \$277,553.47 to allow for the additional work to be completed. This will bring the new contract price, not to exceed \$941,978.22.

Sincerely,

Scott C. Fish
Construction Project Manager II
City of New Port Richey