



# NEW PORT RICHEY

## PUBLIC WORKS DEPARTMENT COMMITTED TO SERVICE

OUR MISSION: TO PROVIDE RESPONSIVE, PROFESSIONAL, AND COURTEOUS SERVICE TO THE PUBLIC

6132 PINE HILL ROAD • PORT RICHEY, FL 34652 • 727.841.4536

October 21, 2019

Mr. Robert M. Rivera  
Public Works Director  
City of New Port Richey  
6132 Pine Hill Road  
Port Richey, Florida 34668

RE: Change Order #1 Recommendation – 2017-2018 Street Improvement Project No. 19-006

Mr. Rivera:

At its regular meeting on April 2, 2019, the New Port Richey City Council approved a contract award for the above-referenced bid to Ajax Paving Industries of Florida, LLC in the amount not to exceed \$1,764,883.14.

This Change Order is the addition of the 2018-2019 Street Improvement Project. Eleven (11) additional roads have been proposed to be added to the project.

- Main Street (Down Town)
- Riverview Drive
- Oak Ridge Avenue
- Rio Drive
- Meadowlane Street
- Gulf Drive, West of US 19
- Vermont Avenue
- Kentucky Avenue
- Palmetto Road
- Lincoln Street
- Queens Lane

Ajax Paving Industries of Florida, LLC has agreed to honor all pricing from the 2017-2018 Street Improvement Project, with the exception of one (1) line item. Full Depth Base Reclamation has increased from \$30.55 SY to \$39.83 SY. This is a difference of \$9.28 SY.

The City has had a positive experience working with Ajax Paving Industries of Florida, LLC during the 2017-2018 Street Improvement Project. We expect a continued experience during the extension of this project.



# NEW PORT RICHEY

---

PAGE 2

It is my recommendation that a Change Order to the original contract be issued in the amount of \$1,623,513.61 and an additional 180 days be added to the existing contract. This will bring the new contract price, not to exceed \$3,388,396.75 and a new completion date of 6/15/2020.

Sincerely,

Martin Field  
Construction Project Manager 1  
City of New Port Richey