

CHANGE ORDER FORM

Project: City of New Port Richey – ITB No. 20-006 WWTF Storage Tank Cleaning/Painting

Change Order No. 1

Contractor: Southern Road and Bridge
Owner: City of New Port Richey

The following changes are hereby made to the Contract Documents:

Original Contract Price	\$ <u>125,780</u>
Contract Price adjusted by previous Change Orders	\$ _____
Net Decrease resulting from this Change Order	\$ _____
Current Contract Price including this Change Order	\$ <u>271,663</u>

Acknowledgement: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and, it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original contract other than the matters expressly provided herein.

Recommended By:

Engineering

By: _____

Title _____

Date _____

Inspector

By: Roger Holwin

Title: WWTP Operations Manager

Date: 4/21/20

Public Works Director

By: [Signature]

Date: 4/21/2020

Owner

By: _____

Date: _____

Contractor

By: [Signature]

Managing Member

Date: 4/21/2020