



# NEW PORT RICHEY PUBLIC WORKS

COMMITTED TO SERVICE

OUR MISSION: TO PROVIDE RESPONSIVE, PROFESSIONAL, AND COURTEOUS SERVICE TO THE PUBLIC

---

6132 PINE HILL ROAD • PORT RICHEY, FL 34668 • 727.841.4536

**TO:** Robert M Rivera, Public Works Director  
**FROM:** Sean Howard, Construction Project Manager  
**DATE:** 6/7/2021  
**RE:** Change Order – 20/21 Sewer Lining Project

---

The change order for the 20/21 Sewer Lining Project was the result of adding two additional gravity lines that were not in the original project. The two gravity lines that were added to this project had major infiltration issues and one of the gravity lines caused a depression to the ground. Once we added these two gravity lines it changed the totals in line item Reinstatement Services (Lateral Connections) and line item Work in Easement. This additional work resulted in adding \$10,162.00 to the original amount of \$133,258.50 for this project.