



OWNER:	City of New Port Richey 5919 Main Street New Port Richey, FL. 34652	DATE:	July 16, 2021	OWNER	<input checked="" type="checkbox"/>
		CHANGE ORDER NO.:	2	ARCHITECT	<input type="checkbox"/>
CONTRACTOR:	Kokolakis Contracting 202 E. Center Street Tarpon Springs, FL 34689	ARCHITECT:	Fisher and Associates, LLC	CONTRACTOR	<input type="checkbox"/>
		PROJECT #:	FL-0221-20	FIELD	<input type="checkbox"/>
PROJECT:	NPR Parking Structure	CONTRACT DATE:	August 26, 2020	OTHER	<input type="checkbox"/>
LOCATION:	Acorn Street	CONTRACT NUMBER:	Not applicable		

The Contract is changed as follows:

- | | |
|---|-------------|
| 1. Design, Furnish, and Install Additional 150 KVA Transformer and Subpanel as required to power Electrical Car Charging Stations
Electrical Car Charging Stations are excluded. | \$24,200.00 |
|---|-------------|

The original contract sum was	\$6,500,000.00
Net change by previous change orders	(\$1,571,036.36)
The contract sum prior to this change order	\$4,928,963.64
The contract sum will be changed by this amount	\$24,200.00
The new contract sum will be	\$4,953,163.64
The contract time will increased/(decreased) by these days	31
The date of Substantial Completion as of the date of this change order therefore is:	08/01/21

City of New Port Richey	Fisher and Associates, LLC	Kokolakis Contracting
BY _____	BY _____	BY: Bill Athanasoulis
TITLE _____	TITLE _____	Vice President
DATE _____	DATE _____	DATE _____

<p>New York 1500 Ocean Ave., Ste A Bohemia, NY 11716 631.744.6147 Fax 631.744.6156 jkcny@kokolakis.com</p>	<p>Florida 202 E. Center Street Tarpon Springs, FL 34689 727.942.2211 Fax 727.937.5708 jkcfla@kokolakis.com</p>
--	--