

Marquis Contracting Inc.

February 16, 2022

AARA Hotels LLC.
6523 US Hwy 19
New Port Richey, FL. 34652

RE: Repair Items to comply with code. Westerly Building #2

To Whom It May Concern:

I am writing this letter to inform of construction schedule.

Once permit for Westerly Building #2 has been approved for permitting our company will need 30-45 days to mobilize and procure materials to start construction. The duration of construction is estimated for 3-4 months from mobilization to substantial completion contingent on any delivery issues with vendors due to the current economic setbacks. This letter is an addition to previously submitted document which consist of but not limited to the following.

- 1- Plan PDF set (contained in this email)
- 2- Authorized Agent Affidavit (Submitted)(Attached)
- 3- Building Permit Application Westerly Building#2(Submitted)
- 4- Substantial Improvement Summary Sheet (Valuation \$438,296.00) (Submitted)
- 5- Substantial Improvement Cost Evaluation Worksheet (Submitted)
- 6- Permit Plan Set (Hard Copies) (Submitted)

If you have any questions or concerns, please do not hesitate to contact me.

Sincerely,

Thomas M Pavel
Cell: 813-727-4497