

2025 Penny for Pasco Timeline

January County Internal meetings to discuss percentages for each of the County's funding categories in the ballot language. Major projects within each category that may drive need for certain percentage.

January Discussion with Sheriff on portion of Public Safety category

February 2 or 3, 2022 Joint Workshop BCC and SD (Starkey Complex?)

February Connect with each municipality and the School District

PR campaign to begin??

February County Internal meetings to research and compile list of specific projects for use of money within the categories.

March 22, 2022 (Tuesday) Present to BCC percentages, categories, specific projects, and timeline.

April Finish drafts of the Ordinance, Interlocal, County's Resolution and finalize specific Project list

May Interlocal signed by all 8 Parties. Resolutions adopted by each of the 8 Entities Publish Notice for Ordinance public hearing

June 7, 2022 (Tuesday) Public hearing on Ordinance. Last day for public notice in paper May 28.

June 17, 2022 (Friday) Last day to notify FI Dept of Revenue of adoption (212.054(7)(a) notification to Dept required within 10 days of adoption of the Ordinance)

June 21, 2022 (Tuesday) First back up public hearing date. Last day for public notice in paper June 11.

July 1, 2022 (Friday) Last day to notify FI Dept of Revenue of adoption.

July 12, 2022 (Tuesday) Second back up public hearing date. Last day for public notice in paper July 2.

July 22, 2022 (Friday) Last day to notify FI Dept of Revenue of adoption

August 1, 2022 (Monday) ballot language required to be to Supervisor of Elections based upon his time frame for printing ballots.

Commented [EB1]: Need to contact Supervisor's office to confirm.

September 30, 2022 (Friday) Last day to notify FL Dept of Rev pursuant to Section 212.054(7)(b) that the referendum will be after October 1st.

November 8, 2022 (Tuesday) Election Day

January 1, 2025 Effective date of New Penny