

**Hennessy Construction Services
City of New Prot Richey
SIMS PARK RENOVATIONS
HCS Project No. GEN-4562**

Change Order No. 01 Summary Sheet

Cost/Scope Changes Recap

<u>Item</u>	<u>Description</u>	<u>Total</u>
1	Credit GMP Playground budget	-469,448.00
2	Add Concrete footings for shade structures & fitness slab	39,757.00
3	Add Installation labor for the playground, shade structure & fitness equipment.	65,140.00
4	Add Projection Structures & equipment	161,492.86
		<u>0.00</u>
	TOTAL	-203,058.14

Contract Time Recap

CO 001 No Change