PUBLIC WORKS DEPARTMENT

NEW Pl R%;CH:Y COMMITTED TO SERVICE

~ OUR MISSION: TO PROVIDE RESPONSIVE, PROFESSION AL, AND COURTEOQUS SERVICE TO THE PUBLIC

6132 PINE HILL ROAD * PORT RICHEY, FL 34652 ¢+ 727.841.4536

April 27,2020

Mr. Robert M. Rivera
Public Works Director
City of New Port Richey
6132 Pine Hill Road

Port Richey, Florida 34668

RE: Change Order #1 Recommendation — 2015-2016 Sewer Improvement Project No. 19-001

Mr. Rivera:

At its regular meeting on December 18, 2018, the New Port Richey City Council approved a contract
award for the above-referenced bid to Augustine Construction, Inc in the amount not to exceed
$1,329,112.00.

This Change Order is the addition of the 2019-Orangewood Lift Station and FM..

Approximately 90 linear feet of 8-inch gravity sewer and 2 Armorock manholes.

Approximately 550 linear feet of 8-inch C900 force main

Approximately 7,200 linear feet of 8-inch HDPE force main.

Demolition of an existing lift station at the Orangewood Lake Wastewater

Treatment Plant, and the construction of a new duplex lift station with Armorock

wet well.

* Miscellaneous piping, valves, associated piping appurtenances, connections to
existing sewer systems, etc.

* Miscellaneous site work and restoration of asphalt pavement, concrete sidewalk,

concrete curbing, etc.
Facilities certification, testing, startup, troubleshooting, and final cleanup.

Project close-out services including As-Built Drawings preparation.

Augustine Construction, Inc has agreed to honor all pricing from the 2015-2016 Sewer
Improvement Project.

The City has had a positive experience working with Augustine Construction, Inc. during the
2015-2016 Sewer Improvement Project. We expect a continued experience during the extension of
this project.
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It is my recommendation that a Change Order to the original contract be issued in the amount of
$1,353,764.08 and an additional 300 days be added to the existing contract. This will bring the
new contract price, not to exceed $2,682,876.08 and a new completion date of 3/20/2021.

Sincerely,

Gary Peterson
Construction Engineering & Inspection Manager
City of New Port Richey



